
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 4-9-2015 DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service 

Group: 
~ORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks. Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.9.2015 Time:1 700 Date: 4.9.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 Pick -up Truck 2 2 I 
Foreman 1 1 Generator 2 2 I 

I 0 0 Trash Pumps 0 0 I -
Truck Driver/Equip Op 1 1 Utility Trailer 1 1 

Laborer 2 2 Frac Tank w Liner 1 1 

Health and Safety Manager 1 1 
4,000 PSI Pressure 

1 1 Washer 

PERSONNEL OFF-SITE i Open Top Roll Off 8 8 I 
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
---

Field Cost Accountant 1 1 Skid Steer 1 1 

Vacuum/OT Boxes 22 22 

9,000 lb Overhead Lift 1 1 
I 

Storage Trailer 1 1 l 
Myers (Bean) Pump 1 1 I 

Air Compressor 1 1 I 
Acid Pump 1 1 l 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Continued work on setting up ST 1 and FT 1004 activities and associate safety elements. Worked with crew on 
consolidation of stray drums by group. Continued discussions with CB&I on Veolia, US Ecology and Clean Harbors. 
C.ontinuacLw.ittLco.st..nr.oiectLoo_s 
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste 
streams. Worked with RM and OSC on disposal of the remaining waste streams. Continued development of proposal 
outline for CB&l/TCEQ. Helped with cost projections. 

Health and Safety from CB&I Federal Services and SWSES, completed documents/approval for ST1 removal. 

The crew identified stray drums and staged them in the appropriate areas. The crew moved the neutral liquid streams 
via the air mover to VBDW 25147, carbon and solid streams to OT25563, 

osc Date: 
Time: ·R~Gf)Y\~te:4.9.2015 Time:0700 

' J'- ·~/ 

\ u 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

- - -
Continue to stage items for final disposal or consolidation. Pick up all remaining containers, samples and waste and 
place them in the appropriate areas. Cut up drums and totes. Prepare for rain event 
,_ 

Continue to set up for removal of material from ST 1. Manage procurement for FT 1004 cleaning through review 
processes. Continue cost projections for April and May .. 
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